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Humphries, Henry

From: Allgood, Michae! [Michael_Allgood@CSX.com]

_ 3
Sent: Tuesday, March 07, 2006 6:47 AM 7@ 5 O @ 3
To: Humphries, Henry

Cc: Gibson, Hal Jr.; Cotter, Cindy 6 46 q 97 C
Subject: RE: Project manager info and progress reports.

Follow Up Flag: Follow up 5 -/ é) Lf q C? {Q

Flag Status: Green

Hen

Vandalia, IL hasnot started construction. Our schedule does not currently show a start date.

Reé Collinsville, IL crossings are under construction as of this month. The schedule shows all being put in service
by June 2006.

If you have any other questions or concerns, please give me a call.
Thank you,

Michael Allgood

From: Gibson, Hal Jt.

Sent: Monday, March 06, 2006 6:23 PM

To: Aligood, Michaet

Cc: Humphries, Henry; Cotter, Cindy

Subject: FW: Project manager info and progress repotts.

Michael — Please sent a brief status update to Henry for each of these projects. Thanks.

Henry — | am the project manager for all public projects in lllinois.

Hal Gibson

Principal Engineer Public Projects
500 Water Street - J301
Jacksonville, FL 32202
004-359-1048 - Office
904-366-4042 - Fax

From: Humphries, Henry [mailto:hhumphri@icc.illinois.gov]
Sent: Monday, March 06, 2006 3:15 PM

To: Gibson, Hal Jr.

Subject: Project manager info and progress reports.

& following:
5-0033 TR15 andaiia, IL
- umaghi Hts. Mulberry Road, Mill Street and Clinton Street in Collinsville.
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